



1306 South Fry Boulevard
 Katy, Texas 77450
 713-951-0666

WORK ORDER # _____
 ADDENDUM # _____ Design 2

PURCHASER'S NAME: _____
 ADDRESS: 13417 Preston Cliff
 SUPERINTENDENT: _____
 SALES PERSON: _____
 DATE: 9-Apr-14

	COST
1. Upgrade to 36" height cabinets; powder, master, bath #2, bath #3	\$483.29
2. Tile closet off bath #2 in lieu of carpet (standard tile selection)	n/c
3. Add built-in's in both his and her closets (extra shoe storage for her side)	\$800.00
4. Epoxy with flecks on garage floors	\$2,900.00
5. Add remote control for gas fireplace logs	n/c
6. Paint ceilings different than walls	\$500.00
7. Inquire to upgrade to GE monogram appliances	still checking
8. Confirm size and whirlpool tub in master bath	5' oval
9. Upgrade kitchen backsplash to emser lucente venzia linear stone/glass blend	\$916.39
10. Upgrade floors in kitchen, breakfast, hall to utility, and utility room: Emser 16"x32" Penninsula-Sibley	\$1,744.99
11. Upgrade floors, shower walls, tub surround in master bath: Emser 16"x32" Penninsula-Mellville	\$1,857.70
	\$9,202.37

Response to this Change Order/Addendum is required within 2 days from the above date. Payment for the Total is due within 2 days of the Customer Acceptance. If payment is not received within the 2 day period, construction will proceed and the requested changes will not be applied to the home.

ADDITIONAL CHARGE FOR WORK IS: _____ \$

AGENT _____

PURCHASER _____

SUPERINTENDENT _____

DATE OF ACCEPTANCE _____



1306 South Fry Boulevard
Katy, Texas 77450
713-951-0666

WORK ORDER # _____
ADDENDUM # _____ Design 1

PURCHASER'S NAME: _____
ADDRESS: 13417 Preston Cliff
SUPERINTENDENT: _____
SALES PERSON: _____
DATE: 9-Apr-14

	COST
1. Add #2 floor outlets in family room	\$220.00
2. Upgrade to level 3 wood floors; family, dining, powder	\$3,184.50
3. Upgrade to level 3 granite on kitchen countertops	\$210.00
4. Upgrade to level 2 marble master bath countertops	\$198.00
5. Upgrade to level 2 marble; bath #2, powder, utility, and bath #3 countertops	\$785.40
6. Undermount sinks in bath #2	\$150.00
7. Exchange undermount sink from powder to bath #3	n/c
8. Upgrade to flourscents in garage, utility, pantry, and all closets	\$1,924.00
9. Add level 4 framed mirror to master bath	\$500.00
10. Add level 4 framed mirror to powder room	\$325.00
11. Upgrade to comfort height toilets throughout	\$260.00
12. Add automatic turn off lights with door: pantry and all closets	\$308.50
13. Wood floors in master bedroom in level #3	\$2,018.50
	\$10,083.90

Response to this Change Order/Addendum is required within 2 days from the above date. Payment for the Total is due within 2 days of the Customer Acceptance. If payment is not received within the 2 day period, construction will proceed and the requested changes will not be applied to the home.

ADDITIONAL CHARGE FOR WORK IS: _____ \$

AGENT _____

PURCHASER _____

SUPERINTENDENT _____

DATE OF ACCEPTANCE _____



1306 South Fry Boulevard
 Katy, Texas 77450
 713-951-0666

WORK ORDER # _____
 ADDENDUM # _____ Design 3

PURCHASER'S NAME: _____
 ADDRESS: 13417 Preston Cliff
 SUPERINTENDENT: _____
 SALES PERSON: _____
 DATE: 9-Apr-14

	COST
1. Upgrade carpet to Escondido 911FS; master closets, bedroom #2 and it's closet Bedroom #3 and it's closet	\$924.00
	\$924.00

Response to this Change Order/Addendum is required within 2 days from the above date. Payment for the Total is due within 2 days of the Customer Acceptance. If payment is not received within the 2 day period, construction will proceed and the requested changes will not be applied to the home.

ADDITIONAL CHARGE FOR WORK IS: _____ \$

 AGENT

 PURCHASER

 SUPERINTENDENT

 DATE OF ACCEPTANCE



Technology Selections

DataSmart LLC
 5829 W. Sam Houston Pkwy N. Ste 405
 Houston TX 77041
 United States
 7)4664999FX7)4664205
 accounting@datasmartllc.com

Date	Estimate #
11/19/2014	EDS9217

Appointment Status: First Appointment

Homeowner Name:

House: 13417 PRESTON CLIFF CT

Builder: Kickerillo Company

Subdivision: Lakes of Parkway Classic & Lifestyl...

Homeowner #: (281) 253-2027

Homeowner Cell #: (281) 253-2027

Homeowner email:

Designer Name:

Plan #/Name:

Sales Rep: William C Elsik Jr

Customer Job #:

Item	Room	Qty	Description	Rate	Amount
DPW0803-Camera Prewire Location		2	WIRE FOR A CAMERA AT THE FRONT AND THE BACK DOOR	175.00	350.00
DPW0812-Conduit Run-Up to 10'		1	CONDUIT FROM TV TO SS HOME RUN IN GAME ROOM	125.00	125.00
DPW0805-Home Office Hide Out Location		1	GAMEROOM	245.00	245.00
DPW0820-1 Room Audio & VC Prewire-Gold		1	WIRE THE MASTER BATHROOM FOR STEREO	269.00	269.00
DPW0804-Combo (1 Phone, 1 TV) Location		1	WIRE AN ADDITIONAL TV/PH COMBO IN THE KITCHEN	185.00	185.00
DHT0505-5.1 Home Theater Package-Gold		1	5 IN-CEILING SPEAKERS (UPGRADED), SUBWOOFER, 7.2 A/V RECEIVER, BLU-RAY, SURGE PROTECTION	3,199.00	3,199.00
DHT0521-Universal Remote Control (MX350)w/(MRF260)Base		1	RF UNIVERSAL REMOTE FOR GAME ROOM HOME THEATER	499.00	499.00
DMS0721-Tilt/Flat 66"-90" TV w/Surge Protector		1	MOUNT THE CLIENT'S 80"TV ON THE WALL. NOTE THIS IS GOOD FOR UP TO A 90", LARGER SIZES WILL HAVE AN	499.00	499.00

Signature <i>Thomas A. ...</i>	Date 11/30/2014
-----------------------------------	--------------------



Technology Selections

DataSmart LLC
 5829 W. Sam Houston Pkwy N. Ste 405
 Houston TX 77041
 United States
 7)4664999FX7)4664205
 accounting@datasmartllc.com

Date	Estimate #
11/19/2014	EDS9217

Item	Room	Qty	Description	Rate	Amount
DAU0211-4 Room Speaker Pair w/VC-Gold		1	ADDITIONAL COST. INSTALL FOUR ROOMS OF UPGRADED STEREO SPEAKERS AND VOLUME CONTROLS	1,799.00	1,799.00
DHT0522-Universal Remote Control (MX350) (No Base Station)		1	UNIVERSAL REMOTE TO CONTROL THE AUDIO SYSTEM FROM THE KITCHEN.	299.00	299.00
DMS0704-Tilt/Flat Mount 32"-65" TV w/surge Protector		1	MOUNT THE CUSTOMER'S 32" TV ON THE WALL IN THE KITCHEN ON AN ARTICULATING MOUNT. THE VIDEO RECEIVER WILL BE MOUNTED TO THE BACK OF IT. NOTE: CLIENT WILL NEED TO OBTAIN AN RF REMOTE FROM THEIR VIDEO PROVIDER TO CONTROL IT.	399.00	399.00

____ 110 Electrical Recepticles _____ Separate GFI Recepticles
 ____ Extra Weatherproof outdoor
 Equipment subject to change depending on product and availability.

Total	\$7,868.00
-------	------------