



210 INDIAN SUMMER CT.  
SUGAR LAND, TX 77479  
Ph: (832) 552-0160  
txmasterplaster@yahoo.com

# CHANGE ORDER

Tamra Clark  
10057 Hillside Bayou Dr.  
Houston, TX 77080  
Tamiclark1@gmail.com

November 02, 2017

This is an agreement between homeowner and contractor to approve and carry out work that is substantially different than original project scope.

Both parties understand that the request changes, as specified below may alter the projects price and schedule. It is also understood that any differences in the estimated costs due to this change order will be accounted for in the regular payment schedule.

Contractor will provide all labor and material for the following work:

- Paint stucco walls using 2 coats of elastomeric paint.
- Paint wood in-transition with stucco.

**TOTAL: \$3,900.00**

Approved: \_\_\_\_\_  
Contractors signature                      Date

Approved: Tamra G Clark                      11-2-2017  
Homeowners signature                      Date