

Havenwood



■	Model
■	Sold
■	Inventory
■	Currently Not Available
■	Occupied



a K.Hovnanian® Company

PURCHASER'S FIELD CHANGE REQUEST

*CHANGE ORDER IS VALID ONLY IF COMPLETED WITHIN SEVEN (7) DAYS OF CONTRACT DATE

Purchasers: Rebecca Greenmillian Home Phone: 832-867-9855 Bus. Phone: _____
 Cell Number: _____

New Address: 1615 Grable Cove Lane Plan: 981r Lot: 28 Block: 1 Sec: _____ Phase: _____

Contract Date January 20, 2013 Date/Req. February 2, 2013 Constr. Status/This Date: **BUILD**

Community: Havenwood Job Number: 267-018

Description of Changes	Cost of Change			
	Item Cost	Security Deposit	Price Source	N/C or POC?
1. 42" maple kitchen cabinets	\$900		ps	
2. maple cabinets in master bath	\$500		ps	
3. maple cabinets in second bath	\$200		ps	
4. double sink vanities in master bath	\$1,250		ps	
5. garden tub in the master	\$300		ps	
6. 4 recessed canned lights in kitchen	\$600		ps	
7. 4 recessed canned lights in living room	\$600		ps	
8. valu granite with straight edge	\$2,033		ps	
9. Wood spindles upper and lower	\$1,700		ps	
10. 2" faux wood blinds	\$720		ps	
11. black and stainless microwave, stove, dishwasher	\$900		ps	
12. bath 2 shower surround	\$510		ps	
13. garage door opener	\$410		ps	
14. Master bath shower surround	\$400		ps	
15. grp 2 tile 18 x18 in the following areas : back entry	\$120		ps	
16. powder	\$190		ps	
17. entry	\$300		ps	
18. extended entry	\$120		ps	
TOTAL POC =				
TOTAL No Charge =	<u>4000</u>			
TOTAL Added to Contract Price =	<u>7753</u>			
TOTAL Upgrade Deposits Required =				
Payment Schedule:	<u>500.00 due 2/8/13</u>			
	<u>500.00 due 2/13 500.00 due 4/16/13</u>			
	<u>500.00 due 5/11/13</u>			
	<small>REQ'D POC PMT</small>			

NOTE: Total Upgrade Deposits due by Sheetrock (stage 5) / Upgrade deposits are credited at close and POC payment due in full at time of sale funding. POC is NOT credited at closing.

*UPGRADES OVER \$250 MAY BE ADDED TO CONTRACT PRICE. TOTAL: \$11,753 + \$0 sec. dep.

*UPGRADES UNDER \$250 MAY BE ADDED TO THE CONTRACT PRICE, BUT AN ADDITIONAL \$250 PROCESSING FEE WILL ALSO BE ADDED. *THERE IS NO PROCESSING FEE IF IT IS POC (PAID OUTSIDE CONTRACT).


IMPORTANT! THIS CHANGE ORDER IS NOT BINDING UNTIL ACCEPTED BY K. HOVNIANIAN OF HOUSTON II, L.L.C.

Purchasers hereby request, subject to Seller's acceptance, the following changes in the plans and specifications relating to the property above, said plans and specifications which have already been agreed upon between the Purchasers and Sellers. Purchasers agree to pay the Seller, at the time Change Order is submitted, the price for each item change shown. Purchasers agree that if for any reason they fail to complete the purchase, all money collected for the above changes will be RETAINED BY THE SELLER unless implementation of change has not begun, in which case, the full amount of the charge collected for the change (where implementation has not begun) will be refunded less a minimum of 10% processing fee for total upgrade amount.

Salesperson: Corina D. Tai Purchaser: Rebecca Paige Gardner

Seller's Acceptance: _____ Purchaser: _____

Date: _____ Date: 2/2/2013



PURCHASER'S FIELD CHANGE REQUEST

*CHANGE ORDER IS VALID ONLY IF COMPLETED WITHIN SEVEN (7) DAYS OF CONTRACT DATE

Purchasers: Rebecca Gremillion Home Phone: 832-867-9855 Bus. Phone: _____
Cell Number: _____

New Address: 1615 Grable Cove Lane Plan: 981r Lot: 28 Block: 1 Sec: _____ Phase: _____

Contract Date January 20, 2013 Date/Req. February 2, 2013 Constr. Status/This Date: BUILD

Community: Havenwood Job Number: 267-018

Description of Changes	Cost of Change			
	Item Cost	Security Deposit	Price Source	N/C or POC?
1. grp 2 18 x18 in the kitchen breakfast flooring	\$1,010		ps	
2.				
3. grp 1 tile in the following areas: bath 2	\$350		ps	
4. master bath	\$560		ps	
5. utility room	\$140		ps	
6.				
7. backsplash in kitchen laid on diagonal	\$250		ps	
8.				
9.				
10.				
11.				
12.				
13.				
14.				
15.				
16.				
17.				
18.				
TOTAL POC =				
TOTAL No Charge =	\$250			
TOTAL Added to Contract Price =	\$2,060.00			
TOTAL Upgrade Deposits Required =				
Payment Schedule:				
due				
due				
due				
REQ'D POC				
PMT:				

NOTE:	Total Upgrade Deposits due by Sheetrock (stage 5) / POC payment due in full at time of sale	Upgrade deposits are credited at close and funding. POC is NOT credited at closing.
--------------	---	---

***UPGRADES OVER \$250 MAY BE ADDED TO CONTRACT PRICE.**

***UPGRADES UNDER \$250 MAY BE ADDED TO THE CONTRACT PRICE, BUT AN ADDITIONAL \$250 PROCESSING FEE WILL ALSO BE ADDED. *THERE IS NO PROCESSING FEE IF IT IS POC (PAID OUTSIDE CONTRACT).**

TOTAL: \$2,310 + \$0 ^{sec.} _{dep.}
DATE: _____
CHECK NO. _____

IMPORTANT!
THIS CHANGE ORDER IS NOT BINDING UNTIL ACCEPTED BY K. HOVNANIAN OF HOUSTON II, L.L.C.

Purchasers hereby request, subject to Seller's acceptance, the following changes in the plans and specifications relating to the property above, said plans and specifications which have already been agreed upon between the Purchasers and Sellers. Purchasers agree to pay the Seller, at the time Change Order is submitted, the price for each item change shown. Purchasers agree that if for any reason they fail to complete the purchase, all money collected for the above changes will be **RETAINED BY THE SELLER** unless implementation of change has not begun, in which case, the full amount of the charge collected for the change (where implementation has not begun) will be refunded less a minimum of 10% processing fee for total upgrade amount.

Representative: Doni Wall-Tin Purchaser: Rebecca Paige Gremillion

Seller's Acceptance: _____ Purchaser: _____